

LTP 2024-34 Timeline: Key Phases & Milestones

Phase/Milestone	...	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23	Oct-23	Nov-23	Dec-23	Jan-24	Feb-24	Mar-24	Apr-24	May-24	Jun-24	Jul-24
Set direction	01/04/22 - 21/06/23																				
- Climate Resilience Framework adopted	...07/12/22																				
- Strategic Framework adopted	13/07/22 - 05/04/23																				
- Community Board priorities set					27/02/23 - 15/05/23																
- Mana whenua priorities set						31/03/23 - 21/06/23															
Build first draft of strategies and plans	01/05/22 - 25/07/23																				
- IS & FS	19/09/22 - 25/07/23																				
- Activity and Asset Management Plans + Capital Programme						11/04/23 - 25/07/23															
Joint-development briefings to review and refine strategies and plans										19/07/23 - 05/12/23											
- Update to the starting position (e.g. environmental scan, and financial position) post-AP									19/07/23 25/07/23												
- Early engagement with Community (main campaign)									05/07/23- 13/08/23												
- Activity and Asset Management Plans										01/08/23 - 07/11/23											
- Strategies, Finances, Capital programme, and Consultation Document											06/09/23 - 05/12/23										
Draft adoption phase														07/12/23 - 14/02/24							
- Update drafts ready for adoption													08/11/23 - 31/01/24								
- ARMC to review LTP Process																08/02/24					
- Council meeting to adopt the draft LTP for consultation.																14/02/24					
Consultation																	15/03/24 - 31/05/24				
- Consultation period open, including receiving submissions																	15/03/24 - 30/04/24				
- Hearings																			01-31		
Adoption of final LTP																				25/06/24	
Publication and distribution of LTP																					25/07/24